
Project #: 47 Date: 11/1/07

PROJECT STATUS

Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)
Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

May-00 Aug-08
2 Plans, 

Specifications & 
Estimates Oct-08 Dec-09

3 Right of Way 
Acquisition Apr-09 Jan-10

4 Construction
Mar-10 Jun-11

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE

###########################################################################################################################################################

The City and Caltrans recently determined who will do what work efforts. The City will complete both the Project Report and the environmental review. Caltrans will review the work. 
Additional funding will need to be allocated to account for this change.

PROJECT SCOPE

Traffic Congestion Relief Program
October 2007 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current Approved 
Allocation(s) by 

Phase

Expenditures 
Reimbursed as 

of 09/17/07

Remaining 
Expenditures 

FY2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total
1 Environmental 

726$                    606$                   120$                     -$               -$               -$               -$               -$               726$               
2 Plans, 

Specifications & 
Estimates -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

3 Right of Way 
Acquisition -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Construction
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Procurement
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
726$                    606$                   120$                     -$               -$               -$               -$               -$               726$               

APPROVED LONP(S)

Phase Scope
Approved LONP 

Amount by Phase

Expenditures 
Made by Local 
Agency as of 

09/17/07

Remaining 
Expenditures  to 
be Made by Local 
Agency in FY 2007-

08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total

Estimated 
(month/year) When 

LONP 
Reimbursement 

will be Requested
1 Environmental

-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
2 Plans, 

Specifications & 
Estimates -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

3 Right of Way 
Acquisition -$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Construction
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

4 Procurement
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               
-$                     -$                    -$                      -$               -$               -$               -$               -$               -$               

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) Not 
Yet Approved by 

Phase

Estimated 
(month/year) 

When Allocation 
will be 

Requested

Remaining 
Expenditures  in 
remainder of FY 

2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12
Beyond       

FY 2011-12 Total
1 Environmental

274$                    November-07 274$                     -$               -$               -$               -$               -$               274$               
2 Plans, 

Specifications & 
Estimates 1,000$                 August-08 -$                      900$               100$               -$               -$               -$               1,000$            

3 Right of Way 
Acquisition 3,000$                 March-09 -$                      1,000$            2,000$            -$               -$               -$               3,000$            

4 Construction
10,174$               March-10 -$                      -$               4,000$            6,000$            -$               -$               10,000$          

4 Procurement
-$                     -$                      -$               -$               -$               -$               -$               -$               

14,448$               274$                     1,900$            6,100$            6,000$            -$               -$               14,274$          

Estimated Cashflow Need

Estimated Expenditure of Local Funds

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 726$                     -$               -$               -$               726$               
Proposed 274$                     1,000$            3,000$            10,000$          14,274$          
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed -$                      -$               -$               -$               -$               
Proposed -$                      -$               -$               -$               -$               
Committed 726$                     -$               -$               -$               726$               
Proposed 274$                     1,000$            3,000$            10,000$          14,274$          

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

PROJECT FUNDING PLAN
Indicate amount in $1,000s

TCRP State

The City and Caltrans recently determined who will do what work efforts. The City will complete both the Project Report and the environmental review. Caltrans will review the work. 
Additional funding will need to be allocated to account for this change.

Totals


